

Project Management Tool:

Trello

Agile Methodology:

Scrum

Sprints

<u>UI design Single Sign and Database construction</u> (ends nov 5)

By the end of the sprint the UI will be designed as well as the database and single sign sign in

Website Framework Constructed, Google Maps API (ends nov 19)

By the end of the sprint the website framework with be completely constructed and the google maps functionality will be added to the site and worked out.

Adding Twitter API (ends dec 3)

By the end of the sprint the Twitter API will be added to the site and Users will be able to see what's trending on twitter using our website.

Adding Instagram API And Unit Testing (ends dec 15)

By the end of the sprint the instagram API will be added, and users will be able to see both twitter and instagram posts. Unit tests will be developed to test the product. Project will be Presentation Ready.

Sprint Standup Summary:

Alex has been doing research on the Instagram and Twitter API's nothing is slowing him down. Mohamed has been working on the database design, and is thinking about how we will store the events. Firas has been working with Jay on the User Interface design and they are nearly completed with a rough draft. Abdullah has been working on single sign in and figuring out how we are going to authenticate our users. All of us are communicating well, and have nothing slowing us down.